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 PROJECT STATUS UPDATES  

 

 FM 2181 

 Lake Lewisville Bridge & FM 720 

 FM 720 (North/South) 

 FM 2499, Section 5 

 FM 423 

 US 377 Pilot Point 

 FM 455 

 Mayhill Road 

 IH-35E Ultimate 

 Dallas North Tollway Extension 
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Current Activities: 
 

 ROW:  TxDOT has retained AMEC to acquire the N/S portion of FM 2181 (93% complete).  ROW 

status reports will be provided to stakeholders. 

 PS&E:  The project has been divided into two construction packages.  The North/South Segment 

will consist of the construction from Lillian Miller to the City of Denton/Corinth City limits.  The 

East/West Segment will extend from the City of Denton/Corinth city limits to IH-35E. 

 Utilities: TxDOT contracted with Halff Associates to coordinate utility relocation.  

 See attached project update report from Huitt-Zollars. 

 See attached utility coordination report from Halff Associates. 

 TxDOT and ITS met with Upper Trinity on Friday, September 28, 2012, to discuss utility 

relocations. 

 Oncor is the critical path provider, and they began relocations on March 1, 2012.  The City of 

Corinth is scheduled to complete construction by mid-2013.  

FM 2181 

CSJ: 2054-02-015 2054-02-015 2054-02-016 

Limits (From): Lillian Miller Lillian Miller Hickory Creek 

            (To): IH-35E Hickory Creek IH-35E 

Jurisdiction: Denton, Corinth Denton Corinth 

Project Description: Widen from two-lane to six-lane divided roadway 

Firm: Huitt-Zollars Key Contact: David Nufer, Jeremy Doneghue 

Schematic Approved: December 15, 2005 Public Hearing: November 2006 

FONSI: January 28, 2008 100% Plans Submission: December 2012 

ROW Acquisition Begins E/W Section: November 2009 N/S Section: January 2011 

Utility Relocation E/W Section: * N/S Section: * 

DCIS Let Date E/W Section: May 2013 N/S Section: 2015  
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PROGRESS REPORT 

FM 2181 
DENTON COUNTY 

October 2012 

 

 

ROUTE STUDIES 

Revised Schematic was approved by TxDOT on July 27, 2006. 

Outstanding Issues: None 

 

ENVIRONMENTAL ASSESSMENT 

The FONSI was issued on January 28, 2008 and delivered to the TxDOT Denton area office the 

week of February 10, 2008. 

Outstanding Issues: None 

 
RIGHT OF WAY MAPPING 

Outstanding Issues: Right of Way Appraisal Process. 

ROW Acquisition is progressing well on the East-West Section and is essential complete. 

ROW Acquisition is underway for the North-South Section of the Project. 

Property 15 has been divided between two owners.  ROW documents are being updated to 

reflect this change.  

 Parcel 37 has been updated to reflect the deletion of the ROW requirements. 

Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and 

minimize impacts to subdivision HOA retaining wall.  Parcels 21-30 have been revised to show 

no ROW takes. 

Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address 

recent changes in ownership on several parcels. 

Huitt-Zollars submitted documents to TxDOT for required drainage easements for both East-

West and North- South Projects. 

Huitt-Zollars is continuing to coordinate with TxDOT concerning the acquisition of drainage 

easements for the North-South project. Huitt-Zollars has provided design documentation 

verifying outfall requirements as requested by TxDOT to use in negotiations with various 

property owners and HOAs. 

 

FIELD SURVEYING AND PHOTOGRAMMETRY 

Outstanding Issues: Survey being scoped to tie FM 2499 south project and FM 2499 north 

project to FM 2181 project.  Huitt-Zollars has performed additional field survey to determine 

limits of temporary construction easements required to construct retaining wall at Summit Oaks 

Subdivision and screen wall at Corinthian Palisades Subdivision. 

Additional survey was performed to account for recent developments along the corridor. 

 

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN 

Huitt-Zollars is preparing plans for a safety review meeting on the traffic control plans. 

Huitt-Zollars submitted Final Hydraulic Report for the East West project and is preparing final 

document and is preparing the North – South Hydraulic Report. 

Huitt-Zollars addressed final District Hydraulic Department comments and submitted final 

sealed Drainage Report to be forwarded to Austin for Division review. 



Precinct 1 Project Report                             October 2012 4 

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to 

district and bridge section for completion of the plan review process. 

Huitt-Zollars submitted 95% plans for the East-West Project to the District for their review on 

September 21
st
. 

Huitt-Zollars is continuing to prepare 95% PS&E plans for North-South Section of the project.  

Huitt-Zollars submitted in progress North-South plan sets to the District for use in coordinating 

with utilities. 

Ongoing utility coordination meetings are being held with TxDOT, Lake Cities Municipal 

Utility Authority, Halff Associates, City of Denton, franchise utilities, and ITS to expedite the 

resolution of any PS&E challenges. 

Huitt-Zollars has incorporated the connection at FM2499 into the FM2181 plans  

Develop wall plans and revise grading adjacent to Summit Oaks subdivision. 

Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181 

design plans improvements to Parkridge south of FM 2181. 

Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford 

Road to be directly across from Oakmont Drive. 

Huitt-Zollars has completed revising plans to accommodate a 14 ft outside lanes for shared use 

with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations 

Regulations and Recommendations as directed in TxDOT Memorandum dated March 23, 2011. 

Huitt-Zollars has submitted Final signed Pavement Design Report to TxDOT  

Huitt-Zollars met with TxDOT District staff on June 11
th

 and presented final renderings/exhibit 

material to be used for public meeting to be held on June 19th with affected property owners.  

TxDOT to schedule meeting with HOA for Summit Oaks subdivision to present 

exhibits/renderings of proposed noise wall/retaining wall. 

Huitt-Zollars is continuing to coordinate with TxDOT and adjacent developments concerning 

the construction of screening walls.  A public meeting was held on June 19
th

 at TxDOT Denton 

County Area Office.  Proposed wall options were presented to affected property owners in the 

Corinth Palisades subdivision and  

TxDOT sent certified letters to all affected property owners in the Corinth Palisades 

subdivision requesting their vote on wall options.  A majority picked an ashlars stone finish for 

the drop in precast panels.  Huitt-Zollars has prepared 95% design plans and details for this 

wall which are included in PS&E package submitted to District on September 21
st
... 

 

Outstanding Issues: Huitt-Zollars is working with Utility Coordinator (Halff Associates) on 

resolving utility conflicts. Utility conflicts for east-west section have 

been resolved including proposed water and sewer relocations by the 

City of Corinth. Utility conflict resolution for north-south section is 

currently in progress. 
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Current Activities 
 

 FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, submitted by J.D. 

Abrams.  There will be 566 contract days and 30 months of barricades. 

 The Eldorado Speed Study is complete, and distribution has been made to Little Elm, Lake Dallas, 

Denton County, and NTTA.   

 Lake Dallas has raised the speed limit to 45 mph between Shady Shores Drive and the bridge 

limits.  NTTA has raised the speed limit on the bridge to 50 mph.  Little Elm has also implemented 

a raised speed limit of 45 mph from Bay Ridge Drive to the bridge limits. 

 All utility relocations have been completed. 

 See attached TxDOT report.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From): Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 

ITS 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: October 22, 2012 

Report prepared by:   Tim Massey 

 
Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:       Tim Massey                    Phone:  (972) 464-0426 

Contractor’s Superintendent:  Brian Barton                   Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  July 2014 

 

Current Activities:   
 

Current activities include: Phase 1 Lewisville Lake Bridge, phase 1 substructure at Harts Branch 

Bridge, phase 1 substructure at Peach Creek Bridge, detour widening, excavation, embankment, 

culvert installation, pipe installation, storm water treatment unit installation, inlets, SW3P, retaining 

wall construction. 

  

Narrative Description of last month’s activities:  Lake Lewisville Bridge substructure. Detour 

widening, culvert installation, pipe installation, temp signal installation, retaining walls. 

 

Narrative Description of activities planned for next month:  Lake Lewisville Bridge, detours, pipe 

and culverts, retaining walls, temp signals. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Traffic will be moved onto widened detour sections this 

month. 

 

Item(s) of work currently controlling project completion:  None 

 

Other items of significance:  None   
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Current Activities: 

 

 See attached TxDOT status report. 

 ROW:  ROW acquisition is approximately 26% complete. 

 

  

FM 720 NORTH/SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From): US 380 Schematic Approved: October 2007 

            (To): Garza Lane Public Hearing: August 25, 2011 

Est. Const. Cost: $33,000,000 FONSI: December 14, 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: April 2013 

ROW Acquisition Complete: July 2013 

Firm: TxDOT Utility Relocation Begins: July 2013 

Key Contact: Mike Hainline Anticipated Let Date: November 2013 
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FM 720: From Eldorado Pkwy to US 380 
CSJ 1567-01-025 
Denton County 

 

 

PROJECT STATUS AS OF Thursday, October 25, 2012: 

 
COMPLETED MILESTONES 

 Original Schematic Approved - August 8, 2007  
 Completed 30% PS&E – April 29, 2009 
 Original 60% PS&E Completed – May 28, 2010 
 Revised Schematic approved – November 4, 2010 
 Revised ROW Map approved:  March 21, 2011 

 Environmental Assessment approved:  July 5, 2011.  
 Public Hearing: August 25, 2011 
 Environmental Clearance: December 14, 2011 

 
FUTURE MILESTONES 

 60% PS&E revisions complete: January 15, 2013.  Possible drainage revisions 
more extensive after Feb 23 meeting with cities of Little Elm and Oak Point 

 100% PS&E complete: April 2013. 
 Letting Date:  November 2013 ; anticipate including construction start delay to 

allow for utility relocations 

 
DESIGN 

 PS&E: approx. 50% complete 
 60% PS&E revisions (address realignment of FM 720 to avoid AT&T Central 

Office facilities, address city drainage comments) - estimate completion by 
January 15, 2013 

 100% PS&E – estimate completion by April 2013.  
 Items remaining for 60% PS&E: 

  Plan/Profile revisions 
  Storm Sewer revisions 
  Cross culvert revisions requested by city 

 Additional items remaining for 100% PS&E: 
Summaries 
TCP  
Drainage Computation Sheets 
Miscellaneous Roadway and Drainage Details  
Signing & Pavement Markings 
Signal Plans 
SW3P Sheets 
BMP Sheets 
General Notes, Specifications, Contract Time Determination, etc. 
 

 

 
Texas

Department

of Transportation
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ROW 
 ROW Mapping – Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  

 ROW Map revisions noted below. Work Authorization started on January 3, 2011, 
delivery to District by March 2011, ROW Division approved revised ROW map on 
March 21, 2011. 

1) Parallel Drainage – Revise one parcel  

2) Schematic revision to avoid impacts to AT&T facility – Revise 7 parcels, 
remove 1 parcel (AT&T).   

 Consultant working on ROW acquisition: PAS.  TxDOT ROW PM: Nisha Patel.  
ROW appraisals and offers to property owners on-going.  Monthly ROW status 
meetings on-going at the TxDOT District office.  See attached ROW status 
spreadsheet. 

 Estimate ROW acquisition complete by July 2013.  

 
UTILITIES 

 WA for Subsurface Utility Engineering (SUE) signed with CardnoTBE.  Notice to 
Proceed issued on April 19, 2010.  SUE delivered to District on July 29, 2010.    

 AT&T, TxDOT, City of Little Elm officials met on 6-21-2010 to discuss project 
impacts to AT&T facility near station 61+00.  Issues: 1) proposed FM 720 
pavement section conflicts with major underground vault currently on AT&T 
property; 2) proposed ROW line is approximately 17’ from corner of AT&T 
building leaving little to no room to relocate vault.  Revised schematic 
incorporating new alignment (avoid AT&T Central Office) submitted to Austin 
office on October 28, 2010, approved on November 4, 2010. 

 Utility Coordination meetings to begin in February 2013. 

 Utility Relocations – Projected to begin by July 2013 based on ROW acquisition 
time line. 

 
SCHEMATIC AND ENVIRONMENTAL 

 Revised schematic incorporating new alignment (avoid AT&T Central Office) 
approved on November 4, 2010.   

 Environmental Assessment (EA) approved: July 5, 2011  
 Public Hearing: August 25, 2011 
 Submitted public hearing packet for review: November 16, 2011 

 Environmental Clearance Received:  December 14, 2011 
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Current Activity: 

 

 ENV: This project will require non-regulatory mitigation and ongoing 

coordination.  After approval of the EA, Halff will publish an NOA.   

 PS&E:  The 100% PS&E was submitted on January 9, 2012, for 

review. 

 Halff is currently working with the Area Office and utility owners to 

coordinate necessary relocations and has participated in twelve 

project-wide utility coordination meetings and several additional 

meetings requested by the various utility companies.  The project-wide 

utility coordination meeting scheduled for October 18, 2012, was 

canceled, but the next meeting will be held on November 15, 2012. 

 ROW:  ROW and easement parcels have been reduced in size and 

deleted where possible with some minor design modifications.  The 

total number of parcels has been reduced from 39 to 31.  Land value 

has been determined, and acquisition should begin in the next few 

months.  TxDOT has confirmed that RTR funds can be considered 

local funds.  Denton County will still be required to contribute 10% of 

ROW costs, but will be given credit for ROW already purchased. 

 The ROW LPAFA with TxDOT was executed by Denton County on 

May 1, 2012, and subsequently by TxDOT on May 10, 2012.  There is 

a project kick-off meeting scheduled for November 20, 2012, to begin 

ROW acquisition. 

 Let Date:  TxDOT has changed the project tracker date from May 

2013 to May 2014. 

  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From): FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Est. Const. Cost: $31.8 million 

Description: Construct six-lane divided urban roadway 

Firm: Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

100% PS&E: January 2012 

ROW Complete: * 

Utilities Relocated: * 

Project Tracker Let Date: May 2014 

Construction complete: * 

FM 2181 

IH-35E 
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Current Activity: 

 

 Pavement Design Change on the middle project will be 

changed by TxDOT Denton as it was determined that there 

were only 4 inches of subgrade savings using the new 

TxDOT criteria.  There may be no savings in dollars, but 

there will be significant savings in time and disruption. 

 ROW:  ROW acquisition is complete. 

 PS&E:  100% Plans have been completed. 

 TxDOT shows the project let date to be September 2013; 

however, the project may be eligible to let at an earlier date. 

 See attached Jacobs Progress Report. 

 See attached TxDOT Project Report. 

 

 

 

 

  

FM 423: NORTH & MIDDLE 

CSJ: 1315-02-009 

Limits (From): Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Ext. Const. Cost: To be determined 

Description: Construct four- to six-lane divided urban roadway 

Firm: Jacobs Engineering 

Key Contacts:  Debbie Neubert 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocation Began: July 2011 

Utility Relocation Complete: April 2013 

Let Date:  September 2013 (may be moved to an earlier date) 

Construction Begins: December 2013 

Construction Complete: May 2016 
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Project Update 

FM 423 North Improvements 

October 21, 2012 

I. Efforts this month: 

 Updating plans to incorporate final comments 

 Town of Little Elm has requested that TxDOT accelerate the letting date 
 

II. Right-of-Way Acquisition efforts this month for the North Section  

 ROW acquisition complete: 63 parcels closed out of 63 total parcels. 
 

III. Utility Coordination Effort for the north section: 

 The TxDOT Denton Area Office has taken over responsibility for the utility coordination.   
 

IV. Middle section construction: 

 Current Activities:  
o Complete installation of illumination and permanent signals 
o Complete placement of permanent sod 
o  

 Last month’s activities:  
o Complete installation of illumination and permanent  
o Shifted north bound traffic to north bound lanes 

  

 Planned activities for next month:  
o Project Closeout 
 

Anticipated Completion Date:  December 2012 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  October 22, 2012  
Report prepared by:   Noe Rodriguez 

 
Project:      C 1567-2-27  

Control:     1567-02-027   

Highway:   FM 423 

Limits:   From:  0.6 miles south of FM 2934 (Eldorado Parkway) 

  To:      Stewarts Creek Road 

 

Contractor: Austin Bridge & Road, LP 

 

TxDOT Project manager:       Noe Rodriguez                      Phone: (214) 923-2242 

Contractor’s Superintendent:  Steve Gould                          Phone: (214) 596-7300  

 

Date Work Began:  December 10, 2009   

Anticipated Completion Date:  December 2012 

 

Current Activities: ABR supervising placement of permanent signals. ABR placing concrete pavement at Old 

Newman right-turn lanes. ABR waiting on change orders for 7-11, Boyd Street cross over, pattern concrete and 

Aspen slopes.  WOE started construction of 7-11 wall. 

 

Narrative Description of last month’s activities: ABR placed sod. ABR placed lime and hot mix at Old 

Newman right-turn lanes. Roadway Solutions installed permanent signal pole arms. Texas Environmental 

Management irrigated sod. Highway Technology placed permanent pavement markings at cross roads. 

 

Narrative Description of activities planned for next month: ABR to complete change order work. Bominite 

to place medium pattern concrete.   

 

Traffic issues: None 

 

Plans for changes in traffic patterns: n/a 

  

Item(s) of work currently controlling project completion: 7-11 and Boyd cross over and patterned concrete. 

 

Other items of significance: 7-11 driveway/ slope, Aspen slope, pattern concrete.   
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Current Activity: 

 

 ENV:  Bridgefarmer submitted to TxDOT the draft Programmatic Categorical Exclusion (PCE) 

on August 15, 2011.  TxDOT returned PCE comments on October 11, 2011.  On December 12, 

2011, Bridgefarmer submitted responses to TxDOT comments on the first Draft State 

Categorical Exclusion document and a complete second draft to TxDOT.  Environmental 

Clearance was provided on August 30, 2012. 

 Route Design Studies:  The four-lane divided section would cost approximately 60% more 

than the currently anticipated section ($18 million versus $12 million).  The largest component 

of the increase is the cost of ROW, which is estimated at $4.7 million. 

 Schematic:  Work began as a part of the environmental clearance in June 2010.  The first 

submittal of the design schematic to TxDOT Design Division occurred on April 11, 2012. 

 Bridgefarmer received TxDOT Austin comments on the schematic on May 1, 2012, and is 

addressing those.  Comments were related to lengthening the turn lane deceleration lengths. 

 Bridgefarmer submitted the revised 100% schematic to TxDOT and received approval from the 

Design Division. 

 PS&E:  Bridgefarmer made the 60% submittal on October 15, 2012. 

 A US 377 technical meeting has been scheduled for the third Monday of the month, quarterly.   

 See Status Report from Bridgefarmer. 

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From): North of FM 455/Zipper Road  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans April 2013 

Firm: Bridgefarmer ROW Acquisition Begins: * 

Key Contact: Firoze Shams Utility Relocation Completed: * 

TxDOT PM: Ray Wells Anticipated Let Date: * 
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Current Activity: 

 

 ENV:  Environmental work is underway, including field investigations. 

 ROW:  Will begin once the project has been environmentally cleared. 

 PS&E:  Will begin once the schematic is sufficiently developed. 

 FM 455 will be split into two sections for construction purposes.  The construction estimate for 

the entire project is $40 million.  The estimate for the west project, Section A (from FM 2450 

to approximately ¾ mile west of IH-35) is $24 million.  The construction estimate for the east 

project, Section B (from approximately ¾ mile west of IH-35 to 1.5 miles east of IH-35/Marion 

Road) is $16 million.  The project will not be split for the schematic and environmental phases. 

 Dannenbaum held a project information meeting on June 14, 2012.  The AFA has been sent to 

TxDOT for approval; therefore, work toward schematic approval and detailed design can 

commence. 

 Dannenbaum submitted the schematic to the Dallas District on September 20, 2012. 

 See Dannenbaum status report. 

  

FM 455 

CSJ: 0816-02-TBD Begin Advanced Planning: June 2010 

Limits, Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: * 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approved: * 

Length: 5.3 miles 
Clearance for Public 

Involvement: 
* 

Est. Const. Cost: $40 million Public Hearing: * 

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

FONSI: * 

ROW Acquisition Begins: * 

Firm: Dannenbaum Utility Relocation Completed: * 

Key Contact: Danny Everett, Greg Vowels Anticipated Let Date: * 

DANNENBAUM 
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Past Month’s Activities (September): 

 

 Submitted schematic for District Review on September 20, 2012. 

 

 

Next Month’s Activities (October/November): 

 

 Awaiting comments from TxDOT. 

 Address comments when received.  

 

  

FM 455 Progress Report 
 

10/19/12 

 
C-S-J:  0816-02-TBD 

Limits  (From): FM 2450 

(To): Marion Road 

Length: 5.3 miles 

Est. Const. Cost: $40 million 

Description of Project: Widen two lane rural roadway to a four lane urban roadway with 

turn lanes at IH 35 
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Current Activity 
 

 The property acquisition process has been initiated. 

 The City and design team are moving toward completion of the 60% design plans south of 

McKinney Street.   

 The City’s primary goal at this point is to finalize the design set and to move forward with 

offers for Right-of-Way. 

 The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From): IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: June 2013 

Length: 3.9 miles Design Complete: June 2013 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: October 2013 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract: August 2013 

Firm: City of Denton Construction Let Date: April 2013 (bridges only) 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring 2016 

http://www.mayhillroad.com/
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 RTC approved the application for TIFIA on IH-35E for $20 million on September 8, 2011. 

 The SB 1420 Committee was formed, consisting of TxDOT, NCTCOG, NTTA, Dallas County, 

Denton County, City of Carrollton, City of Lewisville, and City of Denton. 

 The TxDOT RFQ (Request for Qualifications) was issued on January 23, 2012.   

 Denton County, Dallas County, NCTCOG, TxDOT Dallas, and Austin continue to work to identify 

additional funding for the project. 

 The state will issue the Request for Proposal (RFP) in May. 

 The SB 1420 Committee met on Monday, March 26, 2012, and voted to use a Design-Build 

Delivery Method and attach a baseline delivery option as Exhibit A. 

 On April 26, 2012, TxDOT announced the short list of most qualified teams to compete for the IH-

35E Design-Build contract.  The following list of teams, along with the major equity members, will 

be invited to submit a detailed proposal: 

1. AGL Constructors (Archer Western Contracts, LLC; Granite Construction Company; and 

The LANE Construction Company) 

2. Northern Link Constructors (Fluor Enterprises, Inc.; Balfour Beatty Infrastructure, Inc.; and 

Kiewit Infrastructure South Co.) 

3. Dallas to Denton Constructors (Zachary Construction Corporation and SNC-Lavalin, Inc.) 

4. IH-35 Infrastructure (Ferrovial Agroman S.A.; Webber, LLC; and Texas Sterling 

Construction Co.) 

 John Hudspeth (TxDOT Dallas, PPP Procurement) is working to coordinate a Technical Work 

Group to discuss design elements, traffic control, and construction sequencing. 

 The Technical Work Group, the IH 35 Traffic Management Committee, has met four times (May 

18, May 31, June 14, and June 28, 2012) to discuss some of the potential impacts to affected 

stakeholders.  TxDOT is taking this information into account as they formulate the final Technical 

Provisions that will be included in the Design Build contract.  The meetings are currently on a bi-

weekly schedule, and the process should conclude by the end of the summer. 

 The Technical Work Group met for the final time on Friday, July 27, 2012. 

 The final RFP was posted on the TxDOT website on July 13, 2012. 

 TxDOT has submitted a TIFIA loan request for $600 million. 

 The TIFIA loan application will be reworked to reflect a request for between $450 and $500 

million.  The success of the application should be determined by January 2013. 

 RFPs should be submitted on November 12, 2012. 

 A firm should be selected by December 2012. 

 A Notice-to-Proceed should be issued in July 2013. 

  

  

IH 35E ULTIMATE 
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Current Activity: 

 

 On June 15, 2011, the NTTA Board 

approved the schematic design and 

environmental evaluation for the DNT 

Phase 4B/5A extension project. 

 Planning has concluded for all phases of 

the DNT extension project. 

 Denton County met with NTTA staff on 

May 2, 2012, regarding the initiation of 

design work on the DNT 4B project.  The 

County and NTTA are working on a term 

sheet that will direct the process. 

 Elizabeth Mow stated that a phased 

approach that fits within Denton County’s 

budget should be submitted to the County 

by the end of the week of August 13, 2012. 

 A meeting was held at NTTA on Friday, 

September 7, 2012, to discuss the proposed 

phased approach with Denton County. 

 ITS received the draft ICA from NTTA and forwarded on Monday, September 24, 2012, to the 

civil attorney for review. 

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits: From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 

Firm: NTTA 


